Super-diverse Streets																		
Stage 2 Research Schedule	May-	May-	May-	May-	May-	Jun-	Jun-	Jun-	Jul-	Jul-	Jul-	Jul-	Aug-	Aug-	Aug-	Aug-	Aug-	Aug-
Social Life 2016	02	09	16	23	30	06	15	24	04	11	18	25	01	07	13	19	25	31
Birmingham																		
Interviews with LA officers																		
Interviews with BIDs																		
Interviews with members																		
Plan workshop & organise																		
Facilitate workshop																		
Debrief interviews with																		
agencies post workshop																		
Write up key conclusions																		
for participants																		
Leicester																		
Initial visit and meet																		
council																		
Interviews with LA officers																		
Interview with third sector																		
interviews with members																		
Plan workshop & organise																		
Facilitate workshop																		
Debrief interviews with																		
agencies post workshop																		
Write up key conclusions																		
for participants																		
Review conclusions with																		
LSE team																		
Writing 5 page report																		
Revision and finalising																		
report																		