

FEEDBACK PLAN FOR KENYA

Contents

Introduction.....	1
Community feedback Strategy	1
Feedback materials	2
SAMPLE.....	3
FEEDBACK WORK PLAN	7

Introduction

This is a document for the feedback meetings in Kenya to be conducted in Kongowea, Tsunza, Vanga, Jimbo, Shimoni and Mkwiro.

The documents describes the activities to be conducted, the activities' timeline, each activity budget, the people to be involved and the requirement for each activity. The document also describe the sub-groups in each community which will be involved during the activity.

Community feedback Strategy

The feedback has three strategic objectives

- **Courtesy** – to say thanks for cooperation and share the research
- **Validation** – to see if community agree with or can explain our findings
- **Impact** – find ways that our research can empower actors or stimulate new discussions/proposals/initiatives etc.

The basic idea is that SPACES research will be communicated back to stakeholders

- More intensive feedback with small groups then a general community meeting
- Development of materials, posters, tshirts, kangas, signage
- Participatory theatre

There shall be two rounds of feedback meetings; initial and final feedback meetings.

During initial feedback meeting SPACES findings developed into materials suitable for inclusive community dialogues, taking account of local language and context will be presented to the combined specific groups. Thereafter, FDG with specific groups will be organized by gender and

by livelihood activity to ensure that every participant participate whereby group work/discussion followed by group presentation and open discussion will be employed.

Enumerators will record notes and summarizes the discussion proceedings including further questions or request for details or analysis from SPACES data.

This will be reported back to SPACES researcher to do further analysis based on the feedback/question from the community and then presented in the final feedback meeting.

Feedback materials

What bits of SPACES research will be fed back:

- Add a list here – and the researchers responsible and the fieldworker who will deliver it (if known)

Sites	Survey Done	Feedback questions suggested	SPACES data	SPACES researcher who can support	Field worker who will deliver
Kongowea, Tsunza, Mkwiro, Vanga	Household Survey Wellbeing Survey	What is poverty? Which groups are poor/vulnerable? Which basic needs are worst affected? Which needs are unmet? Why? Which are the most important ES Access issues who benefits and why	- Profiling, thresholds of basic needs harm - HHS basic needs data - HHS - HHS - Wellbeing survey - Wellbeing survey	- Tom - Bjorn - Tom	
Kongowea, Mkwiro, Vanga, Shimoni	VCA - MRF & OCTOPUS	Clear chain of distribution (Map)	- VCA maps	- Andrew	

		Who benefits more and why in the VCA?			
Tsunza, Vanga	VCA-Mangrove poles	Clear chain of distribution Who benefits more and why in the VCA?	- VCA data	- Bea	
Kongowea, Shimoni	Ecological/fisheries	The amount of fish caught, how successful fishermen are and which type of fishes are caught?	- Fisheries data or VCA interviews	- Omukoto, Andrew	
Tzunza, Vanga	Mangroves survey	Condition and trends of mangroves. Important mangrove goods and services (uses of mangroves)	- Mangrove survey - Profiling? Wellbeing work? HHS?	- Lilian - Tom, Bjorn	
Shimoni	Tourism VCA	Clear chain of distribution Who benefits more and why in the VCA?	- Tourism mapping/VCA	- Chris Sandbrook	
Mkwiro, Vanga	Tourism slump impact	Effects of tourism crisis	-Caroline's re survey	- Caroline	
Jimbo	VCA-Dagaa	Clear chain of distribution(Map) Who benefits more and why in the VCA?	- VCA map and data	- Andrew	

SAMPLE
Shimoni

Tourism	Fisheries
<u>Boat operators</u> <ul style="list-style-type: none"> - Kisite community boat operators association - Wasini youth boat operators 	<ul style="list-style-type: none"> - Fishermen
Women groups <ul style="list-style-type: none"> - Wasini women group 	<u>Trader</u> <ul style="list-style-type: none"> - Mama karangas - Wachuuzi - Tajiri - Agents
Shimoni caves	Shimoni BMUs official
KWS	Consumers/ community
Tour companies <ul style="list-style-type: none"> - Charlie claws - Dolphins dhows - Pilipipa 	Village heads
Hotels and restaurant	

MKWIRO

Fishers <ol style="list-style-type: none"> 1. Women 2. Men
Traders <ol style="list-style-type: none"> 1. Mama karanga 2. Wachuuzi
Mkwiro ecofriendly conservation group
BMU
Village heads
Community

VANGA

Fishers
Traders <ol style="list-style-type: none">1. Mama karangas2. Wachuuzi3. Tajiri
Women groups
Youth groups
Agriculture group
Community heads
BMU
Community
CFA
Pole cutters

JIMBO

Jimbo environmental group
Jimbo BMU
Community heads
Fishers
Traders

TSUNZA

COMTOUCH
Community heads
Community
Fishers
Fish traders
Poles cutter
Women groups
Youth groups
BMUs

Kongowea

Fishers
BMUS

Traders
Women groups
Youth group
Village heads

FEEDBACK WORK PLAN

Key Action Steps	Timeline	Expected Outcome	Data Source and Evaluation Methodology	Person/Area Responsible	Team members	Budget
Preparation	9 th July, 2016	Presentations Posters IEC materials Tshirts	Databases – household survey Tourism VCA Wellbeing data VCA data Tourism crisis database	Chris cheupe.	SPACES team	
Key Action Steps	Timeline	Requirement	Target number	Person/Area Responsible	Team member	Budget
Feedback meeting in Vanga	11-13 th July, 2016	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization	100	Chris cheupe	Enumerators Caroline Abunge KMFRI mangrove team mbr	

		Hall hire Recorder Camera				
Feedback meeting in Jimbo	14-15 th July, 2016	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators Caroline Abunge	
Feedback meeting in Shimoni – tourism	18 th – 20 th July	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire	100	Chris cheupe	Enumerators Caroline abunge	

		Recorder camera				
Feedback meeting in Shimoni – VCA	21 st – 22 nd July	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder Camera	100	Chris cheupe	Enumerators Caroline abunge	
Feedback meeting in Mkwiro	23 rd – 25 th July	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder	100	Chris cheupe	Enumerator Caroline Abunge	

		camera				
Feedback meeting in Kongowea	30 th – 31 st July	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators Caroline Abunge	
Feedback meeting in Tsunza	3 rd -6 th Aug	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators Note taker Caroline Abunge KMFRI mangrove team mbr	

Key Action Steps	Timeline	Requirement		Person/Area Responsible	Team member	Comments
Compiling the feedback report	8 – 31 st August, 2016	Office space Computers		Chris Cheupe	Note takers	
Key Action Steps	Timeline	Expected outcome	Data Source and Evaluation Methodology	Person/Area Responsible	Team member	Comments
Preparation for the final feedback	1 st Sep – 12 th Nov	Posters, presentations, Tshirts, kanga, theatre, signage, invitations		Chris Cheupe	SPACES team	

Key Action Steps	Timeline	Requirement	Target number	Person/Area Responsible	Team member	Budget
Final Feedback meeting in mkwiro	14 th – 17 th Nov, 2016	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators SPACES team mbrs	
Final Feedback meeting in Shimoni	18 th – 22 nd Nov	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators SPACES team mbrs	
Final Feedback meeting in Vanga	25 th – 28 th Nov	Presentation Projector Stationaries	100	Chris cheupe	Enumerators SPACES team mbrs	

		Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera				
Feedback meeting in Jimbo	29 th Nov – 1 st Dec	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators SPACES team mbrs	
Final Feedback meeting in Tsunza	4 th – 8 th Dec	Presentation Projector Stationaries	100	Chris cheupe	Enumerators SPACES team mbrs	

		Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera				
Final Feedback meeting in Kongewea	11 th – 13 th Dec	Presentation Projector Stationaries Accommodation and meals Transport and lunch for participants Community mobilization Hall hire Recorder camera	100	Chris cheupe	Enumerators SPACES team mbrs	

Key Action Steps	Timeline	Requirement	Data Source and Evaluation Methodology	Person/Area Responsible	Team member	Comments
Reporting	15 th – 23 rd Dec	Office space Computers Recorded information		Chris Cheupe	SPACES team Note takers	

